

Enterprise AI Knowledge OS: Project Charter

PROJECT MANAGEMENT • MILESTONES & DELIVERABLES

1. Scope & Objectives

The primary objective of this project is to centralize organizational knowledge using an AI-driven retrieval system. Scope includes data ingestion pipelines, vector indexing, access control, and user-facing API interfaces.

2. Implementation Roadmap

Phase 1: Ingestion & Vector Pipeline Setup.

Phase 2: Access Control & Role-Based Filtering Integration.

Phase 3: Beta Deployment & Evaluation Benchmarking.

3. Risk Management

Key risks include data latency in vector indexing, hallucination risks during retrieval, and security compliance. Mitigation strategies involve hybrid search re-ranking and automated evaluation pipelines.